
Jorgensen Forge Outfall Site Quality Assurance (QA) Daily Report Form 

Date 
9/21/2015 

Name 
Kristen Kerns, USACE 

Time onsite 0715-1330 

Weather (temp, 65 degrees F, Winds Nat 4mph, partly sunny 

conditions, 

wind) 

Work Backfilled trench along CMP. Pulled trench boxes and dry deconned boxes. Wet 

performed deconned excavator buckets that were in contact with Subtitle C material. 

today Overexcavated small pocket direct north of trench an additional 3 feet to 9 feet bgs. 

Problems - Personnel smoking in exclusion zone; smoking while operating equipment 

encountered? 

Notes - Analytical samples taken of top of backfill; analytical results taken at bottom 
of overexcavation of pit north of trench. 

Issues for - 24 hour turnaround of analytical results for bottom of pit before backfill can 

follow-up occur. Expecting to partially demob tomorrow morning (trench boxes) then 
will backfill once analytical come back. 

-

Photographs Yes IZ! No □ 
taken? 

Name: Kristen Kerns Title: Physical Scientis 

Date: 22 September 2015 

Photos: 

USEPA SF 

IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII 
1500294 



Photo 1: gravel direct unload for bottom of trench . 



Photo 2: wet decon of excavation bucket in contact with Subtitle C material 



Photo 3: Direct un load of gravel borrow into trench pit. 



Photo 4: dry decon of trench box 



Photo 5: soil collection at bottom of pit over excavated just north of trench 



Photo 6: over excavated pit 



Photo 7: sampling of backfill prior to rip rap placement 



Photo 8: riprap placement 




